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EPA Region 5 Records Ctr.

United S”P(TLLU‘}I%th;o;Tt paeney \\\\\\\\\i\!\ﬂ\[\ﬂ 1)

Date:  Friday, December 12, 2008
From: Jon Gulch, On-Scene Coordinator

To: David Chung, U.S. EPA
Linda Nachowicz, U.S. EPA
Beverly Kush, U.S. EPA
James Morris, U.S. EPA
Jeff Kelley, U.S. EPA
William Messenger, U.S. EPA
Steve Ostrodka, U.S. EPA
Scott Shane, Ohio EPA

Subject: Continuation of Removal Activities
Norwood Industries
1678 Norwood Ave., Toledo, OH
Latitude: 41.6553
Longitude: -83.5833

POLREP No.: 4

Reporting November 22-December 12,
Period: 2008

Start Date: 10/21/2008

Mob Date: 10/16/2008

Completion Date:
CERCLIS ID #: OHNO000510295
RCRIS ID #:

Site Description
See POLREP #1 for a full Site Description

Current Activities

Jason El-Zein, U.S. EPA

Mark Durno, U.S. EPA

Michael Chezik, DOI

Debbie Keating, U.S. EPA

Afif Marouf, U.S. EPA

Mick Hans, U.S. EPA

Kevin Clouse, Ohio EPA
Timothy Murphy, City of Toledo

Site #: BSPA
D.O. #: 18
Response
Authority: CERCLA
Response Type: Time-Critical
NPL Status: Non NPL

. Removal
Incident Category: Action
Contract # EPS60702

From November 8-21, 2008, EPA has completed the process of clearing the southeastern portion of
the warehouse facility by disposing of miscellaneous non-hazardous bulk debris. This is required
to safely identify the presence of waste drums and containers that are intermingled with the general
debris. EPA continues to utilize the recently cleared central and northeastern portions of the main
warehouse to stage drums and containers for Level B sampling activities. Currently,

approximately 40% of the main warehouse (central area) and the majority of the central western
portion of the warehouse is still inaccessible due to the haphazard accumulation of general debris.

To date, a total of 274 55-gallon drums and 382 5-gallon containers have been staged and sampled
for Hazard Categorization (HazCAT) identification. Thirty-six (36) pallets containing various
solids (silica sands, finely milled sands, dyes, and powders) have been inventoried and disposed of
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in three (3) 20-cubic yard roll-off boxes. These powders were removed from the Site due to
information gathered from Material Safety Data Sheets (MSDS) and off-site research. Eighteen
(18) 20-cubic yard roll-off boxes of miscellaneous non-hazardous bulk debris and three (3) 20-
cubic yard yard roll-off of RCRA empty drums have been removed from the Site.

START continues to monitor ambient air conditions both within and around the perimeter of the
site for volatile organic compounds (with the AreaRAE system) and particulates (with a DataRAM
and the Rapid Assessment Tools Software).

Planned Removal Actions
¢ Continue non-hazardous general debris

removal and disposal;

Continue segregation of materials;

Gain entry to the basement and determine method of waste removal;
Continue sampling of all materials;

Continue field Hazard Categorization (HazCat);

Continue to develop waste streams;

Perform final disposal; and

Perform final building decontamination,if

needed.

Next Steps
Continue the Time-Critical Removal Action.

Key Issues

Several dozen items identified by the Owner of the Site (during a walk-through prior to Level B
Operations) have been staged in the courtyard and will not be sent off-site for disposal. The Owner
has been notified that the items are now outside and will be moved back into the building at the
conclusion of the Removal Action.

Disposition of Wastes

To date, removal of waste from interior of warehouse facility has consisted of non-hazardous misc.
bulk debris classified as construction/demolition debris and non-hazardous inert solids. Eighteen
(18) 20-cubic yard roll-off boxes of non-hazardous debris have been removed from the Site. In

addition, three (3) non-hazardous inert solids roll-offs and three (3) 20-cubic yard roll off of RCRA
empty drums.

I Waste Stream |[ Quantity j| Manifest #jl Disposal Facility ]

Non-Hazardous Inert Estimated Weight 20| 0170006 ~ Vienna Junction 6233

Solids Cubic Yards Hagman Road, Erie, MI
48133

Construction/Demolition Estimated Weight 14|(12-03-08 Bill of]|  Vienna Junction 6233

Debris tons Lading Hagman Road, Erie, MI
48133

RCRA Empty Drums Estimated Weight ZW 0167915 j Vienna Junction 6233
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Hagman Road, Erie, MI
48133

Construction/Demolition
Debris

Estimated Weight 14
tons

12-09-08 Bill o
Lading

Vienna Junction 6233
Hagman Road, Erie, MI
48133

Construction/Demolition

Estimated Weight 14

12-10-08 Bill o

Vienna Junction 6233

cubic yards

Debris tons Lading Hagman Road, Erie, MI
_ 48133
RCRA Empty Drums Estimated Weight 20 0167914 Vienna Junction 6233

Hagman Road, Erie, MI
48133

Construction/Demolition
Debris

Estimated Weight 14
tons

12-11-08 Bill of]
Lading

Vienna Junction 6233
Hagman Road, Erie, MI
48133

Construction/Demolition
Debris

Estimated Weight 14
tons

12-12-08 Bill of]
Lading

Vienna Junction 6233
Hagman Road, Erie, M1
48133

www.epaosc.org/Norwood
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